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No progress on Delivery Order #17, 63 easements that were not remediated with the lots, due to Granite
City refusing access, are to be remediated at a later date. It should be noted that, easements are being
remediated in Madison and Venice, Illinois. 31 easements were completed under this contract.

No progress on Delivery Order # 01, 63 eagements that were not remediated with the lots, due to Granite
City denying access, will be remediated at a later. Easements were still remediated in Madison, Hliinois. 14
easements were complsted under this contract. Closeout and finalization of this contract is under way. All
lots are restored.

Progress on Delivery Order # 04 continues the remedial action work done under the last two contracts.
Schedules continue to be faxed to the Granite City Street Commissioner each week. Access to ¢asements
was denied by Granite City, so we our no longer remediating them with the lots. Easements continue to be
remediated in Madison and will be remediated in Venice, Illinois.

Mr. Bradley called to approve the remediation of the church property at 1300 Grand and all other churches
in the zone. 916 Iowa is to be excavated to 6" 1406 Madison is to be resampled, all depths, front and
back yards. 2029/31 Bryan, resample at 6-12", front and back. 2138 Benton, resample at 3-6, front and
back. He informed me that the six miilion interagency amendment is being prepared. Also, the EPA has
rebutted the article by Mrs. Nonn. T informed the contractor of the above.

Mr. Pauls called to discuss progress and ccmpletion dates. 1told him that the project had to have additional
funds by the middle of march. I informed him that the six million was being processed. We also discussed
the pile and I informed him that it would take two shifts and a much more coordination.

I inspected the work in progress, mainterance procedures, watering, operations and all lots that have been
closed out under this contract. Complaints are almost nil, the residents are very satisfied.
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Signed: Thomas Bloodworth
On-Site Representative

Dated: December 16, 1996
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